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Progress Report 2/1/05 - 2/28/06

Task 0: Project Management
During this quarter, Eli Cuelho and Bob Mokwa oversaw the various tasks associated with
the project through frequent meetings with one another and a student (Brett Warren) working on

the project. The project is on budget and, based on a project extension, a new schedule was
established.

Task 1. Conduct Literature Review
Most of the relevant literature has been collected as part of thistask, yet additional literature
will continue to be collected throughout the remainder of the project asit becomes available.

Action Items for Next Period:
e Continueto collect additional literature

Task 2: Evaluation and Synthesis

Synthesis of Literature
Information from the literature collected under Task 1 is being synthesized, and text is being
written to be included in the final report.

Action Items for Next Period:
e Continue writing summary of literature review

Listserv Survey

During the last reporting period, the deadline for the survey was extended to the end of
January; however, this did not produce significantly more responses to the online survey.
Therefore, afinal effort was made to elicit responses from specific states that have similar
climate, geography, or maintenance practices. This new appeal was sent to CA, CT, ID, MA,
MI, NE, NV, NM, NY, ND, OH, OK, RI, SD, TX, and WY through the RAC listsrv on February
23, 2006. The due date for thisfinal appeal to participate is March 17, 2006. The responsesto
the survey will be tabulated and analyzed after the March 17" deadline.

Action Items for Next Period:
e Collect and summarize responses survey responses

Task 3. Reporting

Monthly Progress Reports

Based on conversations with Sue Sillick, WTI will provide no more monthly progress
reportsto MDT for this project. Instead, WTI will focus their efforts on completing the survey
analysis and final report for the project. WTI will keep in touch with MDT regarding the status
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of these efforts and, if necessary, elicit advice from the technical panel regarding any remaining
aspects of the project.

Final Report

The final report for the project isbeing written. A draft of this report will be submitted to

Action Items for Next Period:

e Continue to compose the final report

Summary of Expenditures

MDT for their review by the end of April unless prior arrangements are made.

The table below summarizes the expenditures on this project through February 28, 2006.

Expenditures during February were $137.94, leaving $5,410.28 for the remainder of the project.

Budgeted : Spent This Total
Budget Category Funds | Period Total Spent | Remaining
Salaries $12,609.00 ' $87.83 $10,005.49 $2,603.51
Benefits $3,558.00 i $27.11 $2,092.75 $1,465.25
In-State Travel $300.00 | $0.00 $0.00 $300.00
Out-of-State Travel $000 I $0.00 $0.00 $0.00
Expendable Supplies $20000 |  $0.00 $59.85 $140.15
Tuition $0.00 | $0.00 $0.00 $0.00
Subcontracts $000 ! $0.00 $0.00 $0.00
MDT Direct Costy $16,667.00 | $114.94 $12,158.09 $4,508.91
Overhead] $3,333.00 |  $23.00 $2,431.63 $901.37
MDT Shargq  $20,000.00 : $137.94 $14,589.72 $5,410.28
WTI/MSU Share |
(Salaries & Benefits) $5,000.00 ! $0.00 $5,000.00 $0.00
Total| $25,000.00 | $137.94 $19,589.72 $5,410.28
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Project Schedule Summary

A new project schedule is shown in figure below. A project extension has shifted the end
date to August 31, 2006, although the final report should be completed prior to this date (mid-
June).
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